

Sheet1

Task List	Status	Assigned To	Created	Updated	Due date
Strategy	resolved	Michelle Luna	07/23/2012	1710/03/2012	16:29
Strategy	resolved		07/23/2012	1709/04/2012	1August 31, 2012
Strategy	resolved	Michelle Luna	07/23/2012	2208/07/2012	1September 14, 2012
Strategy	resolved		07/23/2012	2208/20/2012	1August 17, 2012
Strategy	resolved	Michelle Luna	07/23/2012	2207/30/2012	1August 3, 2012
Strategy	resolved		07/23/2012	2209/04/2012	1August 31, 2012
Strategy	resolved	Ibai Garcia	07/24/2012	1108/22/2012	1August 10, 2012
Strategy	resolved	Michelle Luna	07/24/2012	1109/04/2012	1August 17, 2012
Strategy	resolved	Michelle Luna	08/07/2012	1208/13/2012	16:54
Planning	resolved	Michelle Luna	07/23/2012	2208/07/2012	1August 10, 2012
Planning	resolved		07/23/2012	2209/04/2012	13:14
Planning	resolved	Ibai Garcia	07/23/2012	2210/03/2012	16:30
Planning	resolved	Michelle Luna	07/23/2012	2210/03/2012	1September 28, 2012
SUMO site chair	resolved		07/23/2012	2312/18/2012	2September 28, 2012
SUMO site chair	resolved	Ibai Garcia	07/23/2012	2207/30/2012	1July 27, 2012
SUMO site chair	resolved	Michelle Luna	07/23/2012	2310/03/2012	1November 2, 2012
SUMO site chair	resolved	Michelle Luna	07/23/2012	2208/20/2012	1September 7, 2012
SUMO site chair	resolved		07/24/2012	1710/03/2012	1November 2, 2012
Infrastructure a	hold	Ibai Garcia	07/23/2012	2209/05/2012	0September 4, 2012
Infrastructure a	resolved	Michelle Luna	07/24/2012	0910/03/2012	1September 28, 2012
Infrastructure a	resolved	Michelle Luna	07/24/2012	0912/18/2012	2October 22, 2012
Infrastructure a	resolved	Ibai Garcia	07/24/2012	0912/04/2012	0September 28, 2012
Infrastructure a	new		07/24/2012	0907/24/2012	1November 28, 2012
Infrastructure a	hold	Ibai Garcia	07/24/2012	1512/18/2012	2October 31, 2012
Infrastructure a	resolved		10/22/2012	1612/18/2012	22:56

## Sheet1

Title	Hashtags
Draft strategy and review with all stakeholders	
Make contacts	
Update phone build and test	
review test plans	
get final on the defect definitions with Mike Treese	
get further details of escalations between levels at TEF/Vivo	
Developer Support Story	
Join Apps and Firefox OS plans for Basecamp	
Communicate drafts of content on mailing list and jump in on spec conversations	
Review all wireframes B2G	
Build schedule to get to Jan 18th launch	
follow-up on input plans and help drive	
set expectations around frequent updates after v1.0	
assess kitsune and articulate requirements	
file bug for new Firefox OS landing page	
use one full day of work week to hack on kb	
post thread in kb article discussion thread about scope	
Prepare work week Hack Session	
graph issue flow charts	
Define and sign off responsibilities with stakeholders	
Define and sign off SLAs with stakeholders	
Identify ticket management platform	
Set up the escalation tool	
Hire a Tech Support Lead	
Statement of work for contractor 6 months for L10n	