

Sheet1

Task List	Status	Assigned To	Created	Updated
Strategy	resolved	Michelle Luna	07/23/2012 17:16	10/03/2012 16:29
Strategy	resolved		07/23/2012 17:22	09/04/2012 13:22
Strategy	resolved	Michelle Luna	07/23/2012 22:14	08/07/2012 12:44
Strategy	resolved		07/23/2012 22:14	08/20/2012 14:39
Strategy	resolved	Michelle Luna	07/23/2012 22:41	07/30/2012 15:49
Strategy	resolved		07/23/2012 22:43	09/04/2012 13:22
Strategy	resolved	Ibai Garcia	07/24/2012 11:56	08/22/2012 16:20
Strategy	resolved	Michelle Luna	07/24/2012 11:58	09/04/2012 13:14
Strategy	resolved	Michelle Luna	08/07/2012 12:30	08/13/2012 16:54
Planning	resolved	Michelle Luna	07/23/2012 22:14	08/07/2012 14:01
Planning	resolved		07/23/2012 22:31	09/04/2012 13:14
Planning	resolved	Ibai Garcia	07/23/2012 22:44	10/03/2012 16:30
Planning	resolved	Michelle Luna	07/23/2012 22:46	10/03/2012 16:27
SUMO site changes	new		07/23/2012 23:08	10/03/2012 17:25
SUMO site changes	resolved	Ibai Garcia	07/23/2012 22:50	07/30/2012 16:18
SUMO site changes	resolved	Michelle Luna	07/23/2012 23:00	10/03/2012 16:31
SUMO site changes	resolved	Michelle Luna	07/23/2012 22:59	08/20/2012 14:33
SUMO site changes	resolved		07/24/2012 17:25	10/03/2012 16:32
Infrastructure and Processes	hold	Ibai Garcia	07/23/2012 22:15	09/05/2012 09:07
Infrastructure and Processes	resolved	Michelle Luna	07/24/2012 09:21	10/03/2012 16:33
Infrastructure and Processes	open	Michelle Luna	07/24/2012 09:22	10/03/2012 16:35
Infrastructure and Processes	open	Ibai Garcia	07/24/2012 09:23	09/24/2012 10:28
Infrastructure and Processes	new		07/24/2012 09:24	07/24/2012 15:14
Infrastructure and Processes	new		07/24/2012 15:14	07/24/2012 15:14

## Sheet1

Due date	Title
	Draft strategy and review with all stakeholders
August 31, 2012	Make contacts
September 14, 2012	Update phone build and test
August 17, 2012	review test plans
August 3, 2012	get final on the defect definitions with Mike Treese
August 31, 2012	get further details of escalations between levels at TEF/Vivo
August 10, 2012	Developer Support Story
August 17, 2012	Join Apps and Firefox OS plans for Basecamp
	Communicate drafts of content on mailing list and jump in on spec conversations
August 10, 2012	Review all wireframes B2G
	Build schedule to get to Jan 18th launch
	follow-up on input plans and help drive
September 28, 2012	set expectations around frequent updates after v1.0
September 28, 2012	assess kitsune and articulate requirements
July 27, 2012	file bug for new Firefox OS landing page
November 2, 2012	use one full day of work week to hack on kb
September 7, 2012	post thread in kb article discussion thread about scope
November 2, 2012	Prepare work week Hack Session
September 4, 2012	graph issue flow charts
September 28, 2012	Define and sign off responsibilities with stakeholders
October 22, 2012	Define and sign off SLAs with stakeholders
September 28, 2012	Identify ticket management platform
November 28, 2012	Set up the escalation tool
October 31, 2012	Hire a Tech Support Lead

Hashtags